



EngineFlow AI

Navigate

- Dashboard
- SDLC Workflow
- Task Board
- AI Task Breakdown
- Developer Analytics
- Allocate Task
- AI Usage Insights

Deploy




Engineering Management Dashboard


Real-time overview of your engineering team

Total Tasks 30 Completed 10 In Progress 9 Team Size 15 Active Projects 4

Task Status Breakdown



Tasks by SDLC Stage



Project Progress

Customer Portal — B2C web application	Progress
	65%
Internal Dashboard — Analytics platform	Progress
	40%
Mobile App — React Native mobile app	Progress
	20%
API Gateway — Microservices API layer	Progress
	80%
ML Pipeline — Data science infrastructure	Progress
	55%

Risks & Bottlenecks

⚠️ Sneha is overloaded — workload at 70%

⚠️ Amit is overloaded — workload at 80%

⚠️ Aakash is overloaded — workload at 70%

4 high priority tasks are not yet started!

	title	priority	stage
15	Search functionality	high	planning
18	Integration tests	high	testing
25	GraphQL API	high	planning
28	Security audit	high	testing



EngineFlow AI

Navigate

- Dashboard
- SDLC Workflow
- Task Board
- AI Task Breakdown
- Developer Analytics
- Allocate Task
- AI Usage Insights

Deploy

Software Development Lifecycle

Track tasks across all development stages

Planning

7 tasks

Development

13 tasks

Testing

4 tasks

Feedback

6 tasks

DB optimization
Priority: medium | Time: 0.0h

Frontend routing
Priority: medium | Time: 0.0h

Email notifications
Priority: medium | Time: 0.0h

Search functionality
Priority: high | Time: 0.0h

File upload service
Priority: medium | Time: 0.0h

Audit logging
Priority: low | Time: 0.0h

GraphQL API
Priority: high | Time: 0.0h

Build login API
Priority: high | Time: 4.5h

Dashboard UI
Priority: high | Time: 2.0h

ML model
Priority: high | Time: 5.0h

Setup CI/CD
Priority: high | Time: 4.0h

User authentication
Priority: high | Time: 6.0h

Data pipeline
Priority: high | Time: 3.5h

Payment integration
Priority: high | Time: 5.0h

Cache layer
Priority: medium | Time: 2.0h

Error handling
Priority: medium | Time: 3.0h

Performance monitoring
Priority: high | Time: 4.0h

Role based access
Priority: high | Time: 3.0h

Notification service
Priority: medium | Time: 3.0h

Backup automation
Priority: medium | Time: 2.0h

Write unit tests
Priority: low | Time: 0.0h

Load testing
Priority: medium | Time: 0.0h

Integration tests
Priority: high | Time: 0.0h

Security audit
Priority: high | Time: 0.0h

API documentation
Priority: medium | Time: 3.0h

Mobile responsiveness
Priority: low | Time: 2.0h

Code review process
Priority: low | Time: 1.5h

User profile module
Priority: medium | Time: 4.0h

Dark mode UI
Priority: low | Time: 2.5h

Deployment docs
Priority: low | Time: 3.0h

Stage Completion Rate

Completion Rate by Stage





EngineFlow AI

Navigate

- ☐ Dashboard
- ☐ SDLC Workflow
- ☒ Task Board
- ☐ AI Task Breakdown
- ☐ Developer Analytics
- ☐ Allocate Task
- ☐ AI Usage Insights

Deploy

Task Board

To Do

11 tasks

- DB optimization**
 Rohan | medium | Est: 4.0h
- Write unit tests**
 Sneha | low | Est: 3.0h
- Frontend routing**
 Priya | medium | Est: 2.0h
- Load testing**
 Rahul | medium | Est: 4.0h
- Email notifications**
 Pooja | medium | Est: 3.0h
- Search functionality**
 Divya | high | Est: 6.0h
- Integration tests**
 Amit | high | Est: 5.0h
- File upload service**
 Ananya | medium | Est: 4.0h
- Audit logging**
 Pooja | low | Est: 3.0h
- GraphQL API**
 Suresh | high | Est: 10.0h
- Security audit**
 Aakash | high | Est: 6.0h

In Progress

9 tasks

- Dashboard UI**
 Priya | 2.0h / 6.0h (33%)
- ML model**
 Rohan | 5.0h / 8.0h (62%)
- Setup CI/CD**
 Vikram | 4.0h / 6.0h (66%)
- Data pipeline**
 Ananya | 3.5h / 7.0h (50%)
- Payment integration**
 Meera | 5.0h / 8.0h (62%)
- Cache layer**
 Vikram | 2.0h / 4.0h (50%)
- Performance monitoring**
 Nisha | 4.0h / 6.0h (66%)
- Role based access**
 Aryan | 3.0h / 5.0h (60%)
- Notification service**
 Rahul | 3.0h / 5.0h (60%)

Done

10 tasks

- Build login API**
 Aryan | Quality: 8.5/10 | Coverage: 85.0%
- API documentation**
 Karan | Quality: 9.0/10 | Coverage: 90.0%
- User authentication**
 Aryan | Quality: 8.8/10 | Coverage: 88.0%
- Mobile responsiveness**
 Karan | Quality: 8.2/10 | Coverage: 82.0%
- Code review process**
 Nisha | Quality: 9.5/10 | Coverage: 95.0%
- Error handling**
 Ananya | Quality: 8.6/10 | Coverage: 86.0%
- User profile module**
 Priya | Quality: 8.0/10 | Coverage: 80.0%
- Dark mode UI**
 Karan | Quality: 8.4/10 | Coverage: 84.0%
- Backup automation**
 Vikram | Quality: 9.0/10 | Coverage: 90.0%
- Deployment docs**
 Nisha | Quality: 9.2/10 | Coverage: 92.0%



EngineFlow AI

Navigate

- ☐ Dashboard
- ☐ SDLC Workflow
- ☐ Task Board
- ☒ AI Task Breakdown
- ☐ Developer Analytics
- ☐ Allocate Task
- ☐ AI Usage Insights

Deploy

AI Task Breakdown

Describe a high level task — Claude will break it into subtasks

Describe your task

e.g. Build a user authentication system with OAuth

Break Down with AI



EngineFlow AI

Navigate

- Dashboard
- SDLC Workflow
- Task Board
- AI Task Breakdown
- Developer Analytics
- Allocate Task
- AI Usage Insights

Deploy



Developer Analytics

Avg Performance

7.9/10

Avg Efficiency

79.5%


Avg Workload

51.7%

Performance Score by Developer



Current Workload (%)



Workload vs Performance




Efficiency Score (%)




Code Quality & Output per Developer

Avg Code Quality Score per Developer



Avg Test Coverage % per Developer



	Developer	Skills	Workload %	Performance	Efficiency %	Tasks Done	Avg Hours/Task	C
0	Aryan	python,sql	40	8.5	87	12	3.2	
1	Priya	react,javascript	60	7.2	74	8	4.1	
2	Rohan	python,ml	30	9	92	15	2.8	
3	Sneha	sql,excel	70	6.8	65	6	5	
4	Karan	react,python	50	8	81	10	3.5	
5	Meera	java,spring	45	7.8	79	9	3.8	
6	Vikram	devops,docker	55	8.2	83	11	3.1	
7	Ananya	python,django	35	8.7	89	13	2.9	
8	Rahul	javascript,node	65	7	71	7	4.5	
9	Pooja	sql,python	25	9.2	94	16	2.5	



EngineFlow AI

Navigate

- Dashboard
- SDLC Workflow
- Task Board
- AI Task Breakdown
- Developer Analytics
- Allocate Task
- AI Usage Insights

Deploy

Smart Task Allocation

AI-powered developer matching based on skills, workload and performance

Task Title

Error Handling

Skills Required (comma separated)

python

Task Description

Priority

high

SDLC Stage

testing

Estimated Hours

8

Find Best Developer

Best match: Pooja — Score: 0.889

Match Score

0.889

Skill Match

100%

Workload

25%

Full Developer Ranking

	developer	score	workload	performance	efficiency	skill_match	tasks_completed	avg_task_time
0	Pooja	0.889	25%	9.2/10	94.0%	100%	16	2.5h
1	Rohan	0.864	30%	9.0/10	92.0%	100%	15	2.8h
2	Ananya	0.834	35%	8.7/10	89.0%	100%	13	2.9h
3	Aryan	0.809	40%	8.5/10	87.0%	100%	12	3.2h
4	Karan	0.752	50%	8.0/10	81.0%	100%	10	3.5h
5	Aakash	0.655	70%	7.3/10	73.0%	100%	7	4.2h
6	Divya	0.604	40%	8.4/10	86.0%	0%	12	3.0h
7	Meera	0.557	45%	7.8/10	79.0%	0%	9	3.8h
8	Nisha	0.557	50%	8.1/10	82.0%	0%	10	3.3h
9	Vikram	0.547	55%	8.2/10	83.0%	0%	11	3.1h

Confirm & Assign Task



EngineFlow AI

Navigate

- Dashboard
- SDLC Workflow
- Task Board
- AI Task Breakdown
- Developer Analytics
- Allocate Task
- AI Usage Insights


Deploy

AI Usage & Contribution


Track how AI is being used across the development workflow

Total AI Interactions 1 AI Task Coverage 3.3% Avg Commits per Dev 120.4 Avg Sessions per Dev 31.1

Commits vs Sessions per Developer



Total Commits per Developer



AI Contribution to Development

Tasks Completed 10 Completion Rate 33.3% AI Interactions 1

How AI is Used in This System

Stage	AI Role
Planning	Breaks down high level tasks into subtasks
Development	Suggests skill matched developers via allocation engine
Testing	Tracks test coverage and code quality per developer
Feedback	Logs all AI interactions for effectiveness analysis

Recent AI Interactions

Interaction — 2026-05-15 09:41:58

Prompt: You are an experienced software engineering manager. Break this software development task into 4-6 smaller, actionable subtasks that a developer can work on independently.

Task: ...

Response: 1. Define Login API Requirements | Stage: planning | Est: 2 hours 2. Design Database Schema for User Authentication | Stage: planning | Est: 3 hours 3. Implement Authentication Endpoint | Stage: development | Est: 8 hours 4. Develop Unit Tests and Integration Tests for Login API | Stage: testing | E...

Effectiveness Score: 10.0